Rpt-ID: RCPESPRJ Georgia Date: 05/05/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0006 Pay Period: 04/02/2014
to 05/02/2014

Contract Location: Time Allowed: 747  Days

GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD Elapsed Calender Days: 261 Days

Percent Time: 34.94
District: 5 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013
101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/07/2013
Date Notice to Proceed: 08/15/2013
MACON GA 31210-1155 Date Work Began: 11/20/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,912,339.93 Counties:
Original Contract Amount $3,675,407.29 Chatham
Funds Available $3,242,152.28
Percent Complete 17.13%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008276 $3,912,339.93 $3,675,407.29 $3,242,152.28 17.13% $49,436.82

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14597-13-000-0
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Estimate Summary By Project

Estimate Number: 0006 Pay Period: 04/02/2014
to 05/02/2014

Project Number:

Federal State Project Number:

0008276 GULFSTREAM RD (CR 9) - WIDENING & RCNS

CSMLP-0008-00(276)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$536,150.11 $496,600.65 $39,549.46
$134,037.54 $124,150.18 $9,887.36
$670,187.65 $620,750.83 $49,436.82

$0.00 $0.00 $0.00

$670,187.65 $620,750.83 $49,436.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$670,187.65 $620,750.83

$49,436.82

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0006

Date: 05/05/2014

Page 3 of 4

Pay Period: 04/02/2014
to 05/02/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .233
820000.000 .013
.246 $10,660.00 $201,720.00
CSMLP-0008-00(276)
0020 318-3000 AGGR SURF CRS TN 715.000 128.330
31.000 -34.780
93.550 $-1,078.18 $2,900.05
Category Amount: $9,581.82 $204,620.05
Category Number: (0020 DRAINAGE
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 373.000 579.000
62.000 .000
579.000 $.00 $35,898.00
0090 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 89.000 104.000
86.000 .000
104.000 $.00 $8,944.00
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 96.000
116.000 .000
96.000 $.00 $11,136.00
0110 550-2240 SIDE DRAIN PIPE, 24 IN,H 1-10 LF 137.000 152.000
47.000 .000
152.000 $.00 $7,144.00
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 4.000
625.000 .000
4.000 $.00 $2,500.00
0120 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 3.000
745.000 .000
3.000 $.00 $2,235.00
Category Amount: $0.00 $67,857.00
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Contract ID: B14597-13-000-0 Estimate Number: 0006

Date: 05/05/2014

Page 4 of 4

Pay Period: 04/02/2014
to 05/02/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0260 167-1500 WATER QUALITY INSPECTIONS MO 24.000 4.000
655.000 1.000
5.000 $655.00 $3,275.00
Category Amount: $655.00 $3,275.00
Category Number: (0050 TRAFFIC SIGNAL
0415 639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA 4.000 .000
6825.000 4.000
4.000 $27,300.00 $27,300.00
\
Category Amount: $27,300.00 $27,300.00
Category Number: (0070 MISCELLANEOUS
0470 150-1000 TRAFFIC CONTROL - LS 1.000 .339
170000.000 .070
409 $11,900.00 $69,530.00
CSMLP-0008-00(276)
Category Amount: $11,900.00 $69,530.00
Project Total Amount: $49,436.82 $670,187.65



